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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:    FAMILY OF INTERIM ARMORED VEHICLES

1.  This Modification 01 to Delivery Order 0010 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.  This

modification is being exercised in accordance with Special Provisions H.3.4 of the contract DAAE07-00-D-M051 to include changes to the

delivery schedule and maximum monthly quantities.

2.  The purpose of this modification is to buy an additional 58  vehicles and incorporate the following configuration changes into the

Fiscal Year 2002 vehicles at the Not to Exceed (NTE) prices. The NTEs are addressed in paragraph 6 of this modification.

3.  Special Provisions H.3.4, subparagraph 3, specifies "Within 60 calendar days from the order date of the First Delivery Order or

Follow-on Delivery Order, quantities for each variant configuration may be increased by any quantity from one up to a total order

quantity that equals the maximum Fiscal Year limitation."  Additionally, this provision specifies "The Top-Up Order quantities,

original order quantities and Follow-On Delivery Order quantities placed during the 60 day period will be combined to determine the

applicable recurring vehicle price for use in the formula.  If the addition quantities yield a recurring vehicle price lower than that

used in the original order price calculation, the original order price will be re-calculated and the Government shall receive a

downward adjustment in price as applicable."

4.  Under Delivery Order 0010, we placed an order for 242 IAVs for Fiscal Year 2002. In accordance with Section H.3.4 Table 2, the

vehicle unit prices in Column I were utilized.  This Modification 01 increases the quantity of vehicles ordered from 242 to 300;

consequently, Column H unit prices will be utilized for the additional 58 total vehicles and to recalculate the downward adjustment

for the original 242 vehicles. The vehicle mix for the top-up consists of: 34 ICV, 6 RV, 2 MC, 14 CV, 2 MEV vehicles.

5  As a result of the 58 additional vehicles, including the downward adjustment for the the existing 242 vehicles, the total vehicle

cost is increased by $60,578,219.00.

6.  The Government incorporated the following configuration changes into the Fiscal Year 2002 vehicles at the Not to Exceed (NTE)

prices. The NTEs are addressed as follows:

    a.  Command, Control, Communication, Surveillance, and Reconnaissance (C4ISR)

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $1,411,788.00     $2,616,248.00     $4,028,036.00

          Obligated: $  352,947.00     $  654,062.00     $1,007,009.00

This NTE is for the hardware and labor costs associated with changing the Command, Control, Communications, Computers, Intelligence,

Surveillance and Reconnaissance (C4ISR) IBCT System Architecture (SA) from Version 1.1 to System Architecture (SA) Version 3.0

(Vehicle Diagrams Version 1.3).  This action for NTE applies to the following vehicles: 14 CV, 2 MEV, 2 MC and 6 RV. The total vehicle

impact of the NTE applies to the following 122 vehicles: 14 CV, 15 MEV, 36 MC and 57 RV.

    b.  Revised Load Lists for the RV, CV, ATGM and ESV

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $  225,500.00     $   47,240.00     $  272,740.00

          Obligated: $   56,375.00     $   11,810.00     $   68,185.00

The Load List changes for the RV, CV, ATGM, ESV, MEV, MC and FSV that were incorporated by Modifications 08, 12 and 13 to Delivery

Order 0001 are hereby incorporated into this Delivery Order 0010. This NTE is for the hardware and labor costs associated with changes

to the RV, CV, ATGM, and ESV Load Lists.  The MEV, MC and FSV revisions are incorporated at no additional cost.  This action for NTE

applies to the following vehicles: 6 RV and 14 CV.  The total vehicle impact of the NTE applies to the following 117 vehicles:

consisting of 57 RV, 14 CV, 36 ATGM and 10 ESV.

    c.  Revised Load List for the ICV

                           PRIOR        INCREASE BY         REVISED

                           AMOUNT       THIS ACTION         AMOUNT

          NTE:       $   76,540.00     $   30,260.00     $  106,800.00

          Obligated: $   19,135.00     $    7,565.00     $   26,700.00

The Load List changes for the ICV that were incorporated by Modification 08 to Delivery Order 0001 are hereby incorporated into this

Delivery Order 0010.  This NTE is for the hardware and labor costs associated with changes to the ICV Load List.  This action for NTE

applies to the following vehicles: 34 ICV.  The total vehicle impact of the NTE applies to 120 ICV.
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    d.  Litter Lift for the MEV

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $  994,500.00     $  153,000.00     $1,147,500.00

          Obligated: $  248,625.00     $   38,250.00     $  286,875.00

This NTE is for the hardware and labor costs associated with the equitable adjustment for the difference between a fully compliant

design (as a baseline for calculating any delta) and the mechanical litter lift system with performance enhancements above the

contractual baseline.  This action for NTE applies to the following vehicles: 2 MEV.  The total vehicle impact of the NTE applies to

15 MEV.

    e.  Javelin

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $  170,710.00     $   67,490.00     $  238,200.00

          Obligated: $   42,678.00     $   16,873.00     $   59,550.00

This NTE is for the hardware and labor costs associated with moving the two (2) Javelin and two (2) AT4 missiles from the exterior to

within the interior of the ICV. This action for NTE applies to the following vehicles: 34 ICV. The total vehicle impact of the NTE

applies to the following vehicles: 120 ICV.

    f.  M88 Chemical Detector

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $4,380,200.00     $1,049,800.00     $5,430,000.00

          Obligated: $1,095,050.00     $  262,450.00     $1,357,500.00

This NTE is for the hardware and labor costs associated with the integration of the M88 Chemical Detector into the IAV, provide

mounting, vehicle power, FBCB2 integration, vehicle power remote alarm and a vapor transfer system.  This action for NTE applies to

the following vehicles: 34 ICV, 6 RV, 14 CV, 2 MEV, and 2 MC.   The total vehicle impact of the NTE applies to the following 300

vehicles: 120 ICV, 57 RV, 14 CV, 36 ATGM, 10 ESV, 15 MEV, 36 MC, and 14 FSV.

    g.  Attendant Seat for the MEV

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $   29,900.00     $    4,600.00     $   34,500.00

          Obligated: $    7,475.00     $    1,150.00     $    8,625.00

This NTE is for the hardware and labor costs associated with the integration of the Attendant Seat into the MEV.  This action for NTE

applies to the following vehicles: 2 MEV.  The total vehicle impact of the NTE applies to the following vehicles: 15 MEV.

    h.  ESV Through Hull Connector

                          PRIOR         INCREASE BY         REVISED

                          AMOUNT        THIS ACTION         AMOUNT

          NTE:       $   18,510.00     $       00.00     $   18,510.00

          Obligated: $    9,255.00     $       00.00     $    9,255.00

This NTE is for the hardware and labor costs to add a through hull connector with interior harness to the ESV to facilitate control of

trailer mounted munitions from inside the ESV.  This action for NTE applies to the following vehicles: None.   The total vehicle

impact of the NTE applies to the following vehicles: 10 ESV.

    i.  Additional Seat Sixth Seat for the CV

                          PRIOR         INCREASE BY          REVISED

                          AMOUNT        THIS ACTION          AMOUNT

          NTE:       $       00.00     $   85,400.00     $    85,400.00

          Obligated: $       00.00     $   21,350.00     $    21,350.00

This NTE is for the hardware and labor costs to add an additional seat (6th Seat) to the CV. The additional seat will be incorporated
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into the vehicle as a field retrofit at Fort Lewis for the first Brigade.  The seat is identical in form and location to the ICV right-

side Jump Seat.  This action for NTE applies to following vehicles: 14 CV.  The total vehicle impact of the NTE applies to the

following vehicles: 14 CV.

7.  The following four (4) actions include downward adjustments applicable to the Fiscal Year 2002 vehicles whose prices are not yet

finalized.

    a. Downward Adjustment-Cupola for the RV

This is a downward adjustment for the hardware and labor costs associated with the changes in the sensor suite for the RV, including

but not limited to the deletion of the Remote Weapon Station (RWS).

    b. Downward Adjustment-Cupola for the FSV

This is a downward adjustment for the hardware and labor costs associated with the changes in the sensor suite for the FSV, including

but not limited to the deletion of the Remote Weapon Station (RWS).

    c. Downward Adjustment-Mine Detection Equipment for the ESV.

This is a Downward Adjustment for the deletion of the Mine Detection Equipment for the ESV.

    d. Downward Adjustment-GFE

The changes to the GFM/E list included in Modification P00014 to the requirements contract are incorporated into this delivery order

and will be definitized as a net downward adjustment under a future modification to this delivery order.

8.  Section B of this delivery order contains CLIN 9001AA which lists the undefinitized configuration changes.

9. The following clauses apply to the undefinitized changes provided in paragraphs 6 and 7 of this delivery order:

    FAR 52.216-24      Limitation of Government Liability

    FAR 52.216-26      Payments of Allowable Costs before Definitization

    DFARS 52.216-7027  Government Definitization

10. The Limitation of Government Liability clause listed in paragraph 9 is currently 25.0% of the estimated ceiling price applicable

to the undefinitized actions listed in paragraphs 6(a), 6(b), 6(c), 6(d) 6(e), 6(f), 6(g), and 6(i).  The contractor is authorized to

provide individual proposals for each of the changes in paragraph 6(a), 6(b), 6(c), 6(d), 6(e), 6(f), 6(g), and 6(i). The contractor

has submitted a qualifying proposal for paragraph 6(h).  Therefore, the Limitation of Government Liability for paragraph 6(h) is 50.0%

of the NTE.

11.  The as the result of this action, the total amount obligated for the undefinitized NTEs and the Limitation of Government

Liability is increased by $1,013,509.00.  The total amount obligated and the Limitation of Government Liability is 2,845,049.00.

NOTE: PADDS is running a self correcting program to make an administrative correction on Section G of this modification, ACRN AB is

changed to ACRN AA.  As a result of this change, dollar amounts remain unchanged.

12.  Summary of actions affected by this Modification 01:

                                  PRIOR          INCREASE BY          REVISED

                                  AMOUNT         THIS ACTION          AMOUNT

Vehicle Cost                  $ 379,414,616     $  60,578,219     $ 439,992,835

Undefinitized Changes             1,831,540         1,013,509         2,845,049

Total Amount Obligated        $ 381,246,156     $  61,591,728     $ 442,837,884

13.  Unless specifically stated herein, all terms and conditions of Delivery Order 10 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 003 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                        120         EA   $ 1,322,322.000  $    158,678,640.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8575

              NOUN: INFANTRY CARRIER VEHICLE

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX039X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L001  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            28-FEB-2003

                 002               8            31-MAR-2003

                 003               10           30-APR-2003

                 004         DELETED

                 005               10           30-JUN-2003

                 006               9            31-JUL-2003

                 007         DELETED

                 008               11           30-SEP-2003

                 009               12           31-OCT-2003

                 010         DELETED

                 011               8            31-DEC-2003

                 012         DELETED

                 013               10           31-MAY-2003

                 014               10           31-AUG-2003

                 015               12           30-NOV-2003

                 016               12           31-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS
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                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0100AA        PRODUCTION QUANTITY                                        36          EA   $ 1,333,388.000  $     48,001,968.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8578

              NOUN: MORTAR CARRIER

              FSCM: 19207

              PART NR: 12479554

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX041X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L003  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          005

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-MAR-2003

                 002               8            28-FEB-2003

                 003               12           30-SEP-2003

                 004         DELETED

                 005         DELETED

                 006               10           31-AUG-2003

                 007               2            31-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0200AA        PRODUCTION QUANTITY                                        36          EA   $ 2,207,421.000  $     79,467,156.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8576

              NOUN: ANTI-TANK GUIDED MISSILE VEH

              FSCM: 19207
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              PART NR: 12479559

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX045X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L007  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          002

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               8            31-DEC-2003

                 004         DELETED

                 005         DELETED

                 006               9            31-JUL-2003

                 007               8            31-AUG-2003

                 008               11           30-NOV-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0300AA        PRODUCTION QUANTITY                                        57          EA   $ 1,213,621.000  $     69,176,397.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8572

              NOUN: RECONNAISSANCE VEHICLE

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX040X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL
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              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L002  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               12           30-APR-2003

                 003               12           31-MAY-2003

                 004         DELETED

                 005         DELETED

                 006               3            31-JAN-2004

                 007               8            31-MAR-2003

                 008               12           30-JUN-2003

                 009               4            30-NOV-2003

                 010               6            31-DEC-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0400AA        PRODUCTION QUANTITY                                        12          EA   $ 1,501,237.000  $     18,014,844.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8574

              NOUN: FIRE SUPPORT VEHICLE

              FSCM: 19207

              PART NR: 12479556

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX046X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L008  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          004

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            30-APR-2003
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                 002               3            31-JUL-2003

                 003               5            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0500AA        PRODUCTION QUANTITY                                        10          EA   $ 2,372,271.000  $     23,722,710.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8570

              NOUN: ENGINEER SQUAD VEHICLE

              FSCM: 19207

              PART NR: 12479557

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX043X1    PRON AMD: 04    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L005  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          003

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            28-FEB-2003

                 002               7            31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0600AA        PRODUCTION QUANTITY                                        14          EA   $ 1,653,680.000  $     23,151,520.00              ___________________                                                          ______________   _________________
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              NSN: 2320-01-481-8573

              NOUN: COMMANDER'S VEHICLE

              FSCM: 19207

              PART NR: 12479555

              SECURITY CLASS: Unclassified

              PRON: X12GX042X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

SEE SECTION D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L004  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-JUN-2003

                 002               7            31-JUL-2003

                 003               6            31-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0700AA        PRODUCTION QUANTITY                                        15          EA   $ 1,318,640.000  $     19,779,600.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8580

              NOUN: MEDICAL EVACUATION VEHICLE

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X12GX044X1    PRON AMD: 04    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L006  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-MAY-2003

                 002               4            30-JUN-2003

                 003         DELETED

                 004               7            31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

9001AA        SERVICES LINE ITEM                                                                           $      2,845,049.00              __________________                                                                            _________________

              NOUN: UNDEFINITIZED VEHICLE CHANGES

              SECURITY CLASS: Unclassified

              PRON: X12GX054X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2004 (E)

                            $     2,845,049.00

Change A

                Not to Exceed (NTE) for C4ISR

                This NTE is the revised total action for the hardware

                associated with changing the Command, Control,

                Communications, Computers, Intelligence,

                Surveillance and Reconnaissance (C4ISR) IBCT System

                Architecture (SA) from Version 1.1 to System

                Architecture (SA) Version 3.0 (Vehicle Diagrams

                Version 1.3).

                The NTE proposal for Fiscal Year 2002 is listed
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                below:

                                      Ceiling          Obligated

                C4ISR               4,028,036.00     $1,007,009.00

                /////////////      /////////////     /////////////

                CHANGE B

                Not to Exceed (NTE) for revised load lists for

                the RV, CV, ATGM and ESV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the revised load

                lists (RV, CV, ATGM and ESV) for the JV proposal

                received 11 Feb 2002.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Revised load lists   $272,740.00        $68,185.00

                /////////////      /////////////     /////////////

                CHANGE C

                Not to Exceed (NTE) for revised load list for

                the ICV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the revised ICV

                load list for the JV proposal received 06 Feb 2002.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Rev. ICV load list   $106,800.00       $ 26,700.00

                /////////////      /////////////     /////////////

                CHANGE D

                Not to Exceed (NTE) for Litter Lift for the MEV.

                This NTE is the revised total action for the hardware

                and labor costs associated with an equitable

                adjustment for the difference between a fully

                compliant design (as a baseline for calculating any

                delta) and the mechanized litter lift system with

                performance enhancements above the

                contractual baseline.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                NTE for MEV           Ceiling          Obligated

                Litter Lift        $1,147,500.00       $286,875.00

                /////////////      /////////////     /////////////
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                CHANGE E

                Not to Exceed (NTE) for the Javelin

                This NTE is the revised total action for the

                hardware and labor costs associated with the

                moving the two (2) Javelin and two (2) AT4

                missiles from the exterior to within the

                interior of the ICV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Javelin              $238,200.00        $59,550.00

                /////////////      /////////////     /////////////

                CHANGE F

                Not to Exceed (NTE) for the M88 Chemical Detector

                This NTE  is the revised total action for the

                hardware and labor costs associated with the

                integration of the M88 Chemical Detector into the

                IAV, provide mounting, vehicle power, FBCB2

                integration, vehicle power remote alarm

                and a vapor transfer system.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                M88 Detector       $5,430,000.00    $ 1,357,500.00

                /////////////      /////////////     /////////////

                CHANGE G

                Not to Exceed (NTE) for Attendant Seat for the MEV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the integration of

                the Attendant Seat for the MEV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Attendant Seat        $34,500.00         $8,625.00

                /////////////      /////////////     /////////////

                CHANGE H

                Not to Exceed (NTE) for ESV through connector

                This NTE is the revised total action

                for the hardware and labor costs

                to add a through connector with interor harness

                to the ESV to facilitate control of the trailer

                mounted munitions from inside the ESV.

                The NTE proposal for Fiscal Year 2002 is listed
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                below:

                                      Ceiling          Obligated

                Through Hull Conn.    $18,510.00         $9,255.00

                /////////////      /////////////     /////////////

                CHANGE I

                Not to Exceed (NTE) for Additional Seat for the CV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the integration of

                the additional Seat for the CV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Additional Seat-CV    $85,400.00        $21,350.00

                /////////////      /////////////     /////////////

                /////////////      /////////////     /////////////

CHANGE J

Downward Adjustment-RV Cuppola

This downward adjustment is the revised total action

for the hardware and labor costs associated with

the changes in the sensor suite for the RV,

including but not limited to the deletion of the

Remote Weapon Station (RWS).

//////////////    /////////////      ////////////

CHANGE K

Downward Adjustment-FSV Cuppola is the revised total

action.

This downward adjustment is the revised total action

for the hardware and labor costs associated with the

changes to the sensor suite for the FSV, including

but not limited to the deletion of the Remote Weapon

Station (RWS).

//////////////    /////////////      /////////////

CHANGE L

Downward Adjustment-ESV Mine Detection Equipment

This is a downward adjustment is the revised total

action for the deletion of the mine detection

equipment for the ESV.

///////////////    ////////////    /////////////
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                              (End of narrative F013)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  X12GX039X1             AA       1        $     117,131,312.00  $      41,547,328.00            $     158,678,640.00

        31107180008                   2GXP01

0100AA  X12GX041X1             AA       1        $      56,034,312.00  $      -8,032,344.00            $      48,001,968.00

        31107180008                   2GXP01

0200AA  X12GX045X1             AB       1        $      81,851,184.00  $     -81,851,184.00            $               0.00

        31107180008                   2GXP01

0200AA  X12GX045X1             AA       1        $               0.00  $      79,467,156.00            $      79,467,156.00

        31107180008                   2GXP01

0300AA  X12GX040X1             AA       1        $      63,751,530.00  $       5,424,867.00            $      69,176,397.00

        31107180008                   2GXP01

0400AA  X12GX046X1             AA       1        $      18,555,288.00  $        -540,444.00            $      18,014,844.00

        31107180008                   2GXP01

0500AA  X12GX043X1             AA       1        $      24,434,390.00  $        -711,680.00            $      23,722,710.00

        31107180008                   2GXP01

0600AA  X12GX042X1             AA       1        $               0.00  $      23,151,520.00            $      23,151,520.00

        31107180008                   2GXP01

0700AA  X12GX044X1             AA       1        $      17,656,600.00  $       2,123,000.00            $      19,779,600.00

        31107180008                   2GXP01

9001AA  X12GX054X1             AB       1        $       1,831,540.00  $      -1,831,540.00            $               0.00

        31107180008                   2GXP01

9001AA  X12GX054X1             AA       1        $               0.00  $       2,845,049.00            $       2,845,049.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $      61,591,728.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $      61,591,728.00                                                                                                          __________________

                                                                                          NET CHANGE    $      61,591,728.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     381,246,156.00              $      61,591,728.00              $     442,837,884.00

  Note: PADDS is running a self correcting program to make an administrative correction, ACRN AB is changed to ACRN AA.  As a result of

this change, dollar amounts remain unchanged.

                                               *** END OF NARRATIVE G 001 ***
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    H-1 CHANGED 52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

(a)  In performing this contract under CLIN 9001AA, the Contractor is not authorized to make expenditures or incur obligations exceeding

the revised ogligated dollar almounts for each action listed in paragraph 6 of the Section A narriative of this modification.

     (b)  The maximum amount for which the Government shall be liable if this delivery order is terminated is limited to the individual

obligated amounts provided in paragraph 6 of the Section A narrative of this delivery order.  The total Limitation of Government

Liability for the total revised action is $2,845,049.00 dollars.

(End of clause)

 17 19

DAAE07-00-D-M051/0010 01

GM GDLS DEFENSE GROUP L.L.C.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 CHANGED 252.217-7027     CONTRACT DEFINITIZATION                                                   OCT/1998

12

     (a) A firm-fixed-price adjustment is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer

the terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of

execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract

action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a qualifying proposal and

cost or pricing data supporting its proposal.

     (b) The schedule for definitizing this contract action is as follows:

                         Target Date for Definitization:        12 Dec 2002

                         Submission of Proposal:                19 Jul 2002

                         Beginning of Negotiations:             29 Jul 2002

                         Submission of Make-or-Buy:             N/A

                         Submission of Subcontracting Plan:     N/A

                         Submission of Cost and Pricing Data:   19 Jul 2002

     (c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date

in paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the

approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the

FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the

contract, subject only to the Limitation of Government Liability clause.

          (1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-

               (i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price

or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);

               (ii) All clauses required by law as of the date of the Contracting Officer's determination; and

               (iii) Any other clauses, terms, and conditions mutually agreed upon.

          (2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this

undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract

action.

     (d) The definitive contract resulting from the undefinitized portion of this contract action will include a negotiated price in no

event to exceed $4,054,038.00 for the current action and $ 11,361,686.00 for the total revised action.

              [End of Clause]

    I-2 CHANGED 52.216-26        PAYMENTS OF ALLOWABLE COSTS BEFORE DEFINITIZATION                         APR/1984

(a)  Reimbursement rate.  Pending the placing of the definitive contract referred to in this letter contract, the Government shall     __________________

promptly reimburse the Contractor for all allowable costs under this contract at the following rates:

          (1)  One hundred percent of approved costs representing progress payments to subcontractors under fixed-price subcontracts;

provided, that the Government's payment to the Contractor shall not exceed 80 percent of the allowable costs of those subcontractors.________

          (2)  One hundred percent of approved costs representing cost-reimbursement subcontracts; provided, that the Government's                                                                                                   ________

payments to the Contractor shall not exceed 85 percent of the allowable costs of those subcontractors.

          (3)  Eighty-five percent of all other approved costs.

     (b)  Limitation of reimbursement.  To determine the amounts payable to the Contractor under this letter contract, the Contracting          ___________________________

Officer shall determine allowable costs in accordance with the applicable cost principles in Part 31 of the Federal Acquisition

Regulation (FAR).  The total reimbursement made under this paragraph shall not exceed 85 percent of the maximum amount of the

Government's liability, as stated in this contract.

      (c)  Invoicing.  Payments shall be made promptly to the Contractor when requested as work progresses, but (except for small           _________
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business concerns) not more often than every two weeks, in amounts approved by the Contracting Officer.  The Contractor may submit to an

authorized representative of the Contracting Officer, in such form and reasonable detail as the representative may require, an invoice

or voucher supported by a statement of the claimed allowable cost incurred by the Contractor in the performance of this contract.

     (d)  Allowable costs.  For the purpose of determining allowable costs, the term costs includes--          _______________                                                            _____

          (1)  Those recorded costs that result, at the time of the request for reimbursement, from payment by cash, check, or other

form of actual payment for items or services purchased directly for the contract;

          (2)  When the Contractor is not delinquent in payment of costs of contract performance in the ordinary course of business,

costs incurred, but not necessarily paid, for--

               (i)  Materials issued from the Contractor's stores inventory and placed in the production process for use on the

contract;

              (ii)  Direct labor;

             (iii)  Direct travel;

              (iv)  Other direct in-house costs; and

               (v)  Properly allocable and allowable indirect costs as shown on the records maintained by the Contractor for purposes of

obtaining reimbursement under Government contracts; and

          (3)  The amount of progress payments that have been paid to the Contractor's subcontractors under similar cost standards.

     (e)  Small business concerns.  A small business concern may receive more frequent payments than every two weeks and may invoice and          _______________________

be paid for recorded costs for items or services purchased directly for the contract, even though it has not yet paid for such items or

services.

     (f)  Audit.  At any time before final payment, the Contracting Officer may have the Contractor's invoices or vouchers and          _____

statements of costs audited.  Any payment may be (1) reduced by any amounts found by the Contracting Officer not to constitute allowable

costs or (2) adjusted for overpayments or underpayments made on preceding invoices or vouchers.

(End of clause)
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